COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/07/2021

ESTIMATE SUMMARY 10:52:12
CONTID: C21794 ESTIMATE NO: 0004 PROG SPEC YR: 2005
PCN: 21794-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 57.0 DAYS TIME ALLOW: 60 WORK DAYS
ESSENTIAL CULVERT REPAIRS FY 2 PERCENT TIME:  95.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: NHPP R100-282
essential culvert repair FY '21
NAME OF ROAD: 0201
PROJECT COUNTIES:  JEFFERSON BOULDER, REGION 1
DOUGLAS, REGION 1 CLEAR CREEK
CONTRACTOR:
INSITUFORM TECHNOLOGIES, LLC PAY PERIOD ENDING 07/07/2021 DATE TIME STARTED 02/09/2021
17988 Edison Avenue DATE LET 11/12/2020 DATE WORK BEGAN 02/09/2021
DATE AWARDED 11/24/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/08/2020 DATE ACCEPTED
CHESTERFIELD MO 63005 (636)530-8000 DATE NOTICE TO PROCEED 02/09/2021
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 868,372.00 PARTICIPATING $ 2,100.00 $ 2,100.00
AWARD PROJECT AMT:  $ 801,268.00 NON-PARTICIPATING 441,247.00 66,177.00
PERCENT COMPLETE: 51.05% TOTAL EARNINGS 443,347.00 68,277.00
FUNDS AVAILABLE: $ 425,025.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 443,347.00 68,277.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,731.41 -1,420.71
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 431,615.59 66,856.29
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 431,615.59 66,856.29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 66,856.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 21794-BID ESTIMATE RUN 07/07/2021

PROJECT: NHPP R100-282 ESTIMATE NO: 0004 10:52:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00008 *Tree Trimming 8.000 0.000
HOUR 0.000 0.00
212.00000 0.000 0.00
0010 202-00010 *Removal of Tree 10.000 10.000
EACH 0.000 0.00
529.00000 10.000 5,290.00
0015 202-00495 *Removal of Portions of Present Structure 1.000 1.000
LS 0.000 0.00
15,900.00000 1.000 15,900.00
0020 202-01170 *Removal of Guardrail Type 7 0.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
0025 203-01597 *Potholing 0.000 0.000
HOUR 0.000 0.00
212.00000 0.000 0.00
0030 206-00000 *Structure Excavation 15.000 14.000
cY 0.000 0.00
106.00000 14.000 1,484.00
0035 206-00100 *Structure Backfill (Class 1) 53.000 38.000
cY 12.000 1,776.00
148.00000 50.000 7,400.00
0040 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
37,000.00000 1.000 37,000.00
0045 207-00205 *Topsoil 100.000 0.000
CcY 0.000 0.00
42.00000 0.000 0.00
0050 208-00002 *Erosion Log Type 1 (12 Inch) 450.000 406.000
LF 0.000 0.00
7.00000 406.000 2,842.00
0055 208-00020 Silt Fence 200.000 150.000
LF 0.000 0.00

5.00000 150.000 750.00
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PCN: 21794-BID ESTIMATE RUN 07/07/2021

PROJECT: NHPP R100-282 ESTIMATE NO: 0004 10:52:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00035 *Aggregate Bag 100.000 88.000
LF 0.000 0.00
9.00000 88.000 792.00
0065 208-00045 *Concrete Washout Structure 5.000 4.000
EACH 0.000 0.00
2,100.00000 4.000 8,400.00
0070 208-00103 *Removal and Disposal of Sediment (Labor) 34.000 34.000
HOUR 0.000 0.00
79.00000 34.000 2,686.00
0075 208-00105 *Removal and Disposal of Sediment (Equipment) 20.000 20.000
HOUR 0.000 0.00
138.00000 20.000 2,760.00
0080 208-00106 *Sweeping (Sediment Removal) 15.000 0.000
HOUR 0.000 0.00
138.00000 0.000 0.00
0085 208-00107 *Removal of Trash 22.000 20.000
HOUR 2.000 158.00
79.00000 22.000 1,738.00
0090 210-02048 *Relay Pipe (48 Inch) 12.000 12.000
LF 0.000 0.00
529.00000 12.000 6,348.00
0095 211-02277 *Cement Grout (Voids) 30.000 6.400
cY 0.100 37.00
370.00000 6.500 2,405.00
0100 212-00006 *Seeding (Native) 0.050 0.000
ACRE 0.000 0.00
52,900.00000 0.000 0.00
0105 212-00032 *Soil Conditioning 0.050 0.000
ACRE 0.000 0.00
52,900.00000 0.000 0.00
0110 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00

10,600.00000 0.000 0.00
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PCN: 21794-BID ESTIMATE RUN 07/07/2021

PROJECT: NHPP R100-282 ESTIMATE NO: 0004 10:52:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 214-00330 *Deciduous Shrub (3 Gallon Container) 44.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
0120 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 250.000 0.000
Class
SY 0.000 0.00
11.00000 0.000 0.00
0125 217-00020 *Herbicide Treatment 10.000 0.000
HOUR 0.000 0.00
159.00000 0.000 0.00
0130 240-00000 *Wildlife Biologist 8.000 8.000
HOUR 0.000 0.00
159.00000 8.000 1,272.00
0135 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
159.00000 0.000 0.00
0140 506-00030 *Grouted Riprap 11.000 0.000
cY 11.000 12,100.00
1,100.00000 11.000 12,100.00
0145 506-00206  *Riprap (6 Inch) 7.000 0.000
cY 0.000 0.00
317.00000 0.000 0.00
0150 601-01000 *Concrete Class B 3.000 3.000
cY 0.000 0.00
1,600.00000 3.000 4,800.00
0155 601-03050 *Concrete Class D (Wall) 9.900 1.400
CY 8.500 16,150.00
1,900.00000 9.900 18,810.00
0160 601-40300 *Structural Concrete Coating 23.000 0.000
SY 23.000 1,472.00
64.00000 23.000 1,472.00
0165 602-00020 *Reinforcing Steel (Epoxy Coated) 1,278.000 0.000
LB 0.000 0.00

2.00000 0.000 0.00
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PCN: 21794-BID ESTIMATE RUN 07/07/2021

PROJECT: NHPP R100-282 ESTIMATE NO: 0004 10:52:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 603-00030 *Culvert Lining (30 Inch) 143.000 143.000
LF 0.000 0.00
539.00000 143.000 77,077.00
0175 603-00065 *Culvert Lining (60 Inch)(Spray Applied) 585.000 0.000
LF 0.000 0.00
211.00000 0.000 0.00
0180 603-00066 Culvert Lining (66 Inch) 142.000 142.000
LF 0.000 0.00
480.00000 142.000 68,160.00
0185 603-00123 *Culvert Lining (120 Inch) 205.000 0.000
LF 0.000 0.00
642.00000 0.000 0.00
0190 606-00710 *Guardrail Type 7 (Style CA) 0.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
0195 607-11525 *Fence (Plastic) 400.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0200 607-55110 *Safety Rail (Cable) 25.000 0.000
LF 0.000 0.00
79.00000 0.000 0.00
0205 614-00037 *Sign Panel (Special) 5.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0210 625-00001 *Construction Surveying (Hourly) 30.000 5.000
HOUR 0.000 0.00
212.00000 5.000 1,060.00
0215 626-00000 *Mobilization 1.000 0.600
LS 0.400 20,920.00
52,300.00000 1.000 52,300.00
0220 626-01114 Public Information Management (Tier 1V) 74.000 33.000
DAY 0.000 0.00

47.00000 33.000 1,551.00
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PROJECT: NHPP R100-282 ESTIMATE NO: 0004 10:52:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 630-00000 *Flagging 0.000 0.000
HOUR 0.000 0.00
32.00000 0.000 0.00
0230 630-00007 *Traffic Control Inspection 85.000 81.000
DAY 3.000 555.00
185.00000 84.000 15,540.00
0235 630-00012 *Traffic Control Management 60.000 37.000
DAY 9.000 7,614.00
846.00000 46.000 38,916.00
0240 630-80335 *Barricade (Type 3 M-A) (Temporary) 2.000 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0245 630-80341 Construction Traffic Sign (Panel Size A) 17.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0250 630-80342 Construction Traffic Sign (Panel Size B) 30.000 11.000
EACH 0.000 0.00
23.00000 11.000 253.00
0255 630-80343 Construction Traffic Sign (Panel Size C) 6.000 3.000
EACH 0.000 0.00
53.00000 3.000 159.00
0260 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 1.000
Type
yPe) EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0265 630-80359 Portable Message Sign Panel 148.000 118.000
DAY 30.000 6,030.00
201.00000 148.000 29,748.00
0270 630-80360 Drum Channelizing Device 20.000 10.000
EACH 0.000 0.00
26.00000 10.000 260.00
0275 630-80363 Drum Channelizing Device (With Light) (Flashing ) 5.000 2.500
EACH 0.000 0.00

26.00000 2.500 65.00
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PCN: 21794-BID ESTIMATE RUN 07/07/2021

PROJECT: NHPP R100-282 ESTIMATE NO: 0004 10:52:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 630-80370 Barrier (Temporary) 80.000 40.000
LF 0.000 0.00
42.00000 40.000 1,680.00
0285 630-80380 Traffic Cone 30.000 15.000
EACH 0.000 0.00
6.00000 15.000 90.00
0290 630-80393 Stackable Vertical Panels 7.000 3.500
EACH 0.000 0.00
26.00000 3.500 91.00
0295 630-85010 Impact Attenuator (Temporary) 1.000 0.500
EACH 0.000 0.00
10,600.00000 0.500 5,300.00
0300 630-85041 Mobile Attenuator 50.000 27.000
DAY 9.000 4,761.00
529.00000 36.000 19,044.00
0305 700-70010 F/A Minor Contract Revisions 73,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70023 F/A On-The-Job Trainee 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70380 F/A Erosion Control 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 900-00006 Added Item (Dollar)/ Price Reduction - 0.000 0.000
DOL -5,396.000 -5,396.00
1.00000 -5,396.000 -5,396.00

CAT 0200 CURRENT AMT$ 866,272.00 $ 66,177.00 $ 441,247.00
CAT NO0400 CE Bid Items

0320 620-00020 Sanitary Facility 1.000 0.000
EACH 1.000 2,100.00
2,100.00000 1.000 2,100.00
CAT 0400 CURRENT AMT$ 2,100.00 $ 2,100.00 $ 2,100.00

PROJECT TOTAL CURRENT AMT $ 868,372.00 $ 68,277.00 $  443,347.00



